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PHASING

THIS PROJECT IS PHASED INTO AREAS.

NOTE : CONSTRUCTION MAY PROCEED SIMULTANEOUSLY OR INDEPENDENTLY IN ALL AREAS WITHIN
EACH STEP, UNLESS OTHERWISE IN THE NOTES, PHASING OR ICTs FOR EACH STEP.
PROCEED WITH CONSTRUCTION WITHIN EACH AREA IN THE SEQUENCE LISTED.

AREA 1 WORK INCLUDES ALL PROPOSED -L-(NB AND SB) AND X-OVER.

AR EA 1 AREA 2 WORK INCLUDES ALL -Y- LINE CONSTRUCTION. AR EA 2
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AREA 1 - AREA 2 -
PHASE 2 - PHASE 2 -
STEP 1 - PLACE INTERMEDIATE MARKINGS (PAINT) AND MARKERS (RAISED) ON -L- (SB), RAMP D, STEP 1 - USING RSD 1101.02, SHEET 1 OF 7, PLACE INTERMEDIATE MARKINGS (PAINT) AND
LOOP D AND X-OVER AWAY FROM TRAFFIC. MARKERS (RAISED) ON -Y3REV- AND -Y7-.
- RE-OPEN RAMP D AND LOOP D AND SHIFT SB TRAFFIC TO NEWLY CONSTRUCTED SB LANES. - SHIFT TRAFFIC TO PROPOSED -Y- LINES.
- INFORM ENGINEER IN CHARGE TO HAVE STATE FORCES REMOVE DETOUR SIGNING. ’ STEP 2 - USING RSD 1101.02, SHEET 1 OF 7, CONSTRUCT -Y4- FROM 10+70 TO 11+27+/- AND
‘ -Y9- FROM 10+00 TO 11+97+/- UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE
STEP 2 - USING RSD 1101.02, SHEET 3 OF 7, CONSTRUCT NBL FROM 12+60+/- TO 85+79.544 UP TO | COURSE. (SEE TCP-12 AND TCP-13)
BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE. PLACE INTERMEDIATE PAVEMENT
MARKINGS (PAINT) AND MARKERS (RAISED) (SEE TCP-11 THRU TCP-15) STEP 3 - USING RSD 1101.02, SHEET 1 OF 7, PLACE INTERMEDIATE PAVEMENT MARKINGS AND
MARKERS ON -Y4- AND -Y9-.
- USING RSD 1101.02, SHEET 3 OF 7, COMPLETE CONSTRUCTION OF -L- FROM (NBL)
56+57+/- TO (SBL) 59+96 UP TO EDGE AND ELEVATION OF EXISTING NBL. (SEE TCP-14) STEP 4 - USING RSD 1101.02, SHEET 1 OF 7, CONSTRUCT ALL -Y- LINE ISLANDS.
- USING RSD 1101.02, SHEET 3 OF 7, CONSTRUCT -L-(NBL) FROM 10+27+/- TO 11+85+/- STEP 5 - USING RSD 1101.02, SHEET 1 OF 7, PLACE FINAL LAYER OF SURFACE COURSE ON ALL -Y-
UP TO EDGE AND ELEVATION OF EXISTING NBL. (SEE TCP-11) LINES. ~
STEP 3 - USING RSD 1101.02, SHEET 3 OF 7, PLACE FINAL LAYER OF SURFACE COURSE ON NB AND STEP 6 - USING RSD 1101.02, SHEET 1 OF 7, INSTALL ALL FINAL PAVEMENT MARKINGS (THERMO)
SB LANES. AND MARKERS (SNOWPLOWABLE) AND SIMULTANEOUSLY OPEN TO TRAFFIC. (SEE PM-1 FOR
FINAL PAVEMENT MARKING SCHEDULE, SEE LOCAL NOTE 1 BELOW)
STEP 4 - USING RSD 1101.02, SHEET 3 OF 7, INSTALL ALL FINAL PAVEMENT MARKINGS (THERMO)
AND MARKERS (SNOWPLOWABLE) AND SIMULTANEOUSLY OPEN ALL LANES TO TRAFFIC. (SEE STEP 7 - REMOVE ALL REMAINING ADVANCED WORK ZONE SIGNS AND TRAFFIC CONTROL DEVICES.
PM-1 FOR FINAL PAVEMENT MARKING SCHEDULE)
STEP 5 - REMOVE ALL REMAINING ADVANCED WORK ZONE SIGNS AND TRAFFIC CONTROL DEVICES.

( TEMP. PAVEMENT MARKING SCHEDULE )

SYMBOL DESCRIPTION PAY ITEM/QUANTITY TOTAL
BREAKDOWN QUANTITY

PAVEMENT MARKING LINES

PAINT (100mm)

PA WHITE EDGELINE (2X) 67,148 m
gg ;Eth¥TEDg§%gN%2§§X) 33’333 m TEMPORARY PAVEMENT MARKING SCHEDULE NOTES:
PD 0.5M WHITE MINISKIP (2X) 1080 m - AS DIRECTED BY THE ENGINEER, TEMPORARY PAVEMENT MARKING (PAINT) MAY BE USED TO
PE WHITE SOLID LANE LINE (2X) 836 m STRIPE THE FINAL TRAFFIC PATTERN ON -L- AND ALL -Y- LINES. THE TEMPORARY
PI YELLOW DOUBLE CENTER LINE (2X) 7616 m TOTAL 165,409 m PAVEMENT MARKING SCHEDULE INCLUDES QUANTITIES FOR PLACING TWO APPLICATIONS OF
— PAINT ON THE FINAL SURFACE OF NEW ASPHALT WITH PERMANENT TRAFFIC PATTERNS WHICH
PAINT (200mm) WILL REMAIN IN PLACE UNTIL THE PROPOSED FINAL PAVEMENT MARKING (THERMOPLASTIC)
IS APPLIED.
PR WHITE GORE (2X) 10,576 m
PS WHITE DIAGONAL (2X) 848 m TOTAL 11,424 m « - FOR EACH PAINT PAVEMENT MARKING ITEM, 1X IMPLIES A SINGLE APPLICATION, 2X
| IMPLIES TWO APPLICATIONS AND 3X IMPLIES THREE APPLICATIONS.
PAINT (600mm)

P4 WHITE STOP BAR (2X) 544 m TOTAL 544 m
PAINT SYMBOLS

QA LEFT TURN ARROW (2X) 172 EA
aB RIGHT TURN ARROW (2X) 8 EA
QcC STRAIGHT ARROW (2X) 176 EA TOTAL 356 EA

PAINT CHARACTERS

| [ .
QI ALPHANUMERIC CHARACTER (2X) 24 EA TOTAL 24 EA APPROVED: W\, DATE: J/Z6/8)
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PHASING (CONT'D) AND
TEMP. PAVEMENT MARKING SCHEDULE

TEMPORARY RAISED MARKERS SEAL SCALE: NONE oo/ REVISIONS
DATE: 03/03 N v
MH YELLOW AND YELLOW 631 EA o DER 23k i
MI CRYSTAL AND RED 2592 EA TOTAL 3223 EA pesicn Bv:  MJH % 5
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